Project #:

October 2008 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/13/08|

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:
r Project work is on-going using allocated TCRP funds only

(i Project work is on-going using non-TCRP funds only

I Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

I Project work has been suspended

Please describe below reason Project has been suspended.

" X Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

"’ Close out report was submitted on
" Final invoice will be submitted on
["|Close out report will be submitted on

" There was a project savings
Input proportionate amount of TCRP savings
Go to the TCRP website at: http://www.dot.ca.gov/hg/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

l:l(indicate TCRP funds savings only, in $1,000s)

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE

Phase Scope Start End
1  Environmental
Jul-00 Dec-04
2 Plans, Specificationg
& Estimates
Dec-02 Oct-05
3 Right of Way
Acquisition Dec-00 Feb-05
4 Construction
Dec-05 Jun-08
4 |Procurement
Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures as| Remainder of
Allocation(s) by of September |FY 2008 FY FY 2010 FY FY FY FY FY FY 2016 Beyond
Phase Scope Phase 2008 09 2009-10 11 2011-12 2012-13 2013-14 2014-15 2015-16 17 FY 2016-17 Total
1  Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
2 Plans, Specificationg
& Estimates
$ 4019($ 4019]$ = $ = $ = $ = $ = $ = $ = $ = $ = $ = 4,019
3 Right of Way
Acquisition $ - |s - s - |s - |s - |s - |s - |s - |s - |s - |s - |s - -
4 Construction
$ 5981 |$ = $ 5981 |$ = $ = $ = $ = $ = $ = $ = $ = $ = 5,981
4 Procurement
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
$ 10,000 $ 4,019 $ 5981 $ - $ - $ - $ - $ - $ - $ - $ - $ - 10,000
APPROVED LONP(S Estimated LONP Expenditure by Fiscal Year
Expenditures
Approved LONP Made by Local | Remainder of
Amount by Agency as of |FY 2008 FY FY 2010 FY FY FY FY FY FY 2016 Beyond
Phase Scope Phase September 2008 09 2009-10 11 2011-12 2012-13 2013-14 2014-15 2015-16 17 FY 2016-17 Total
1 Environmental Estimated
$ - |8 - 18 - |8 - |8 - s - |8 - |8 - |8 - |8 - |8 - |8 = - (month/year) When
2 Plans, Specificationg
& Estimates
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
3 Right of Way
Acquisition $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = -
4 Construction/
Procurement $ 5,981 | $ 5,981 | % - $ - $ - $ - $ - $ - $ - $ - $ - $ - 5,981
$ 5981 $ 5981 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - 5,981
FUTURE ALLOCATIONS Projected Schedule of Future Allocation Proportions by Fiscal Year
Allocation(s) No
Yet Approved by FY FY FY 2011{FY 2012 FY FY FY FY Beyond
Phase Scope Phase 2009-10 2010-11 12 13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1  Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 -
2 Plans, Specificationg
& Estimates
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 -
3 Right of Way
Acquisition $ - |s - |s - |s - |s - |s - |s - |s - |s - |s - Is -
4 Construction
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - s -
4 Procurement
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |3 -
$ - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 -
Projected Cashflow by Fiscal Year for Future Allocations Listed Above
FY FY FY 2011)FY 2012 FY FY FY FY Beyond
2009-10 2010-11 12 13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
Resulting Cashflow for Phase 1
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 S -
Resulting Cashflow for Phase 2
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 S -
Resulting Cashflow for Phase 3
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 S -
Resulting Cashflow for Phase 4 $ : $ _ $ _ $ _ $ _ $ : $ : $ : $ _ $ ;
Resulting Cashflow for Phase 4 s ) s ) s ) s ) s ) s ) s ) s ) s ) s A
$ - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 -




PROJECT FUNDING PLAN

Source

Type

Phase 1

Indicate amount in $1,000s

Phase 2

Phase 3

Phase 4

Total

TCRP

State

Committed
Proposed

5,981

10,000

4,019

STPL

Federal

Committed
Proposed

32,372

32,372

Measure |

Local

Committed
Proposed

591

6,813

7,404

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Totals

Committed
Proposed

R0 |R|0 ||| B8 |e(e || ||| |8 | || |e]e|e

R0 |R|0 | R0 B0 |8 |e(e || |ee|e|ee |8 | |el|le|e]e|e

R0 R0 R R|e |8 |e(e || |ee|e|ee |8 | el |e]e|e

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

R0 R0 R0 R0 |8 |e(e || |ee|e|ee |8 | ||l |e]e|e

Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:







